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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-002N Cancelled
School Name Not Assigned CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

23

Square
Feet
2,052

Capacity
Divisor

80

Campus
Capacity

26

Original
Cost/Sq. Ft.

$98.01

Open
FY

2009

School Site NA

Projected Construction Schedule

Board
Approval

5/9/02
Plan Review

8/1/08
Bid

9/1/08

Begin
Construction

10/1/08

Subst.
Completion

6/30/09

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $201,117

Total New Construction Funding $201,117
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $201,117

Comments
Originally approved as additional K-6 space for 773 students at 69,570 SF to open FY 04.  Square
footage broken up into projects 002N, 004N, 005N, and 007N.  Need for this project was eliminated by
converting 003N from a 7-8 to a 6-8.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-003N Under Construction
School Name Not Assigned CM At Risk: X

Prj Type
New School

Grade
Config

6-8
Enrollment

958

Square
Feet

92,600

Capacity
Divisor

80

Campus
Capacity

1,158

Original
Cost/Sq. Ft.

$103.47

Open
FY

2009

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

5/9/02
Plan Review

1/10/08
Bid

Begin
Construction

2/6/08

Subst.
Completion

6/30/09

Final
Completion

Architect Name EMC2 Contractor NameCore Construction Services

Funding Sources Site Acquisition Not Included

Original New Construction Funding $4,863,090
3/6/03 Expansion of Scope $3,207,570

11/2/06 Expansion of Scope $2,020,932
1/10/08 Inflation Adjustment $2,986,052
1/10/08 Additional SFB Funding $122,246

Total New Construction Funding $13,199,890
Deficiency Correction Funding $0

Local Funding $2,199,461

Total Project Cost $15,399,351

Comments
Originally approved 5/9/02 as additional 7-8 space for 470 students to open in FY 04, for 47,000 SF and
a total project cost of $4,863,090.  Revised 3/6/03 to a core school for 1,200 students with CR space for
600.  District requested buildout of core in its FY 07 Capital Plan, but ADM projections did not support
space for additional 600 students.  Board approved REVISION 11/2/06 from a core to a new school for
926 students, with capacity of 1,158 students.  This increased square footage by 14,600, @ $138.42 per
SF, additional funding = $2,020,932.  Board approved REVISION 1/10/08 from a 7-8 to a 6-8.



Arizona School Facilities Board
New Construction Project Sheet

Page 3 of 13

County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-004N Completed
School Name Estrella Middle School CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

361

Square
Feet

32,444

Capacity
Divisor

80

Campus
Capacity

406

Original
Cost/Sq. Ft.

$0.00

Open
FY

2005

School Site

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review

6/5/03
Bid

7/5/03

Begin
Construction

11/20/03

Subst.
Completion

2/5/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,164,566
6/5/03 Other ($37,970)

Total New Construction Funding $3,126,596
Deficiency Correction Funding $0

Local Funding $482,671

Total Project Cost $3,609,267

Comments
Square footage for this project taken from the following projects:
Project 214N:   8,390 SF at $93.15 per SF.
Project 214N: 22,606 SF at $97.43 per SF.
Project 002N:   1,842 SF at $98.01 per SF.
Total square footage = 32,838 and project cost = $3,164,566.  This project will be a fully encapsulated
6th grade school at the middle school.
6/5/03: District elected to reduce square footage of this school from 32,838 to 32,444.  Richard reduced
funding by 394SF x $96.37 (average cost per SF), thereby reducing funding by $37,970.  This also
reduces the number of students from 365 to 361.  The district is planning to add 10,079 SF with B
Bonds.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-005N Completed
School Name Desert Sands Middle School CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

361

Square
Feet

32,444

Capacity
Divisor

80

Campus
Capacity

406

Original
Cost/Sq. Ft.

$98.01

Open
FY

2005

School Site

Projected Construction Schedule

Board
Approval

5/9/02
Plan Review

6/5/03
Bid

7/5/03

Begin
Construction

11/20/03

Subst.
Completion

1/5/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,218,452
6/5/03 Other ($38,616)

Total New Construction Funding $3,179,836
Deficiency Correction Funding $0

Local Funding $466,944

Total Project Cost $3,646,780

Comments
Part of 002N.  This project will be a fully encapsulated 6th grade school at the middle school.  Originally
approved for 365 students, 32,838 SF, and $3,218,452.  District elected to reduce SF by 394SF to
32,444SF, thereby reducing funding by $38,616.  This also reduces the number of students from 365 to
361.  The district is planning to add 10,079 SF with B Bonds.  Originally approved for FY 05.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-006N Completed
School Name Charles W. Harris CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

192

Square
Feet

17,306

Capacity
Divisor

80

Campus
Capacity

216

Original
Cost/Sq. Ft.

$93.15

Open
FY

2004

School Site

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review

6/5/03
Bid

6/6/03

Begin
Construction

6/7/03

Subst.
Completion

5/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $1,612,054

Total New Construction Funding $1,612,054
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $1,612,054

Comments
This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and
006N.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-007N Completed
School Name Frank Borman Middle School CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

365

Square
Feet

32,838

Capacity
Divisor

80

Campus
Capacity

410

Original
Cost/Sq. Ft.

$98.01

Open
FY

2006

School Site

Projected Construction Schedule

Board
Approval

5/9/02
Plan Review

6/3/04
Bid

6/30/04

Begin
Construction

7/6/04

Subst.
Completion

10/1/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,218,452

Total New Construction Funding $3,218,452
Deficiency Correction Funding $0

Local Funding $1,559,034

Total Project Cost $4,777,486

Comments
Part of 002N.  This project will be a fully encapsulated 6th grade school at the middle school.  District will
increase SF by 9,564 with B bond funds.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-009N Completed
School Name Spitalny Elementary CM At Risk: X

Prj Type
Additional

Grade
Config

K-6
Enrollment

289

Square
Feet

25,992

Capacity
Divisor

80

Campus
Capacity

325

Original
Cost/Sq. Ft.

$102.13

Open
FY

2005

School Site NA

Projected Construction Schedule

Board
Approval

1/8/04
Plan Review

3/4/04
Bid

Begin
Construction

5/1/04

Subst.
Completion

9/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $2,654,563

Total New Construction Funding $2,654,563
Deficiency Correction Funding $0

Local Funding $624,360

Total Project Cost $3,278,923

Comments
Replacement of buildings 1003 through 1006 at Spitalny.  CM at Risk = D.L. Withers Construction.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-011N Cancelled
School Name Not Assigned CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

385

Square
Feet

34,650

Capacity
Divisor

80

Campus
Capacity

433

Original
Cost/Sq. Ft.

$131.13

Open
FY

2009

School Site

Projected Construction Schedule

Board
Approval
12/7/06

Plan Review
6/1/08

Bid
7/1/08

Begin
Construction

8/1/08

Subst.
Completion

6/30/09

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $4,543,655

Total New Construction Funding $4,543,655
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $4,543,655

Comments
Need for this project was eliminated by converting 003N from a 7-8 to a 6-8.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-201N Completed
School Name Atkinson Middle School CM At Risk:

Prj Type
New School

Grade
Config

7-8
Enrollment

1,174

Square
Feet

117,400

Capacity
Divisor

80

Campus
Capacity

1,468

Original
Cost/Sq. Ft.

$95.00

Open
FY

2001

School Site NA

Projected Construction Schedule

Board
Approval
6/14/99

Plan Review Bid
Begin

Construction
9/15/99

Subst.
Completion

9/1/00

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,507,305

Total New Construction Funding $3,507,305
Deficiency Correction Funding $7,647,300

Local Funding $0

Total Project Cost $11,154,605

Comments
NA
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-211N Completed
School Name Pena CM At Risk:

Prj Type
New School

Grade
Config

K-6
Enrollment

1,051

Square
Feet

94,562

Capacity
Divisor

80

Campus
Capacity

1,182

Original
Cost/Sq. Ft.

$93.15

Open
FY

2004

School Site The district is currently working with SFB staff on land issues.

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review

5/9/02
Bid

6/13/02

Begin
Construction

8/4/02

Subst.
Completion

8/1/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $8,484,195
10/5/00 Inflation Adjustment $390,273
5/9/02 Other $338,708

Total New Construction Funding $9,213,176
Deficiency Correction Funding $0

Local Funding $82,296

Total Project Cost $9,295,472

Comments
Originally approved 3/9/00 for 1,012 students at 91,081 SF to open fall 02, for a total funding amount of
$8,484,195.  Inflation increase approved 10/5/00 bringing total to $8,874,468.  On 5/9/02, project was
approved to go to bid for 1,051 students, 94,562 SF, and a total funding amount of $9,213,176.  This
amount represents a difference of $338,708 over previously-approved amount, but no record exists to
indicate why the increase was made.  Actual SF built was 96,971 per district's FY 04 SF report.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-212N Completed
School Name G. Frank Davidson CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

93

Square
Feet
8,394

Capacity
Divisor

80

Campus
Capacity

105

Original
Cost/Sq. Ft.

$93.15

Open
FY

2001

School Site NA

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review Bid

Begin
Construction

5/10/00

Subst.
Completion

9/1/00

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $781,901

Total New Construction Funding $781,901
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $781,901

Comments
This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and
006N.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-213N Completed
School Name John F. Long CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

59

Square
Feet
5,304

Capacity
Divisor

80

Campus
Capacity

66

Original
Cost/Sq. Ft.

$93.15

Open
FY

2002

School Site NA

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review

6/1/01
Bid

8/1/01

Begin
Construction

8/1/01

Subst.
Completion

2/5/02

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $494,068
9/6/01 Additional SFB Funding $127,970

Total New Construction Funding $622,038
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $622,038

Comments
This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and
006N.
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County Maricopa District Cartwright Elementary District CTD 070483

Project
Number

070483000-9999-214N Completed
School Name Tomahawk CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

111

Square
Feet

10,000

Capacity
Divisor

80

Campus
Capacity

125

Original
Cost/Sq. Ft.

$93.15

Open
FY

2004

School Site NA

Projected Construction Schedule

Board
Approval

3/9/00
Plan Review

6/5/03
Bid

6/6/03

Begin
Construction

6/7/03

Subst.
Completion

4/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $834,636
10/5/00 Inflation Adjustment $81,413
10/6/00 Inflation Adjustment $15,451

Total New Construction Funding $931,500
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $931,500

Comments
This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and
006N.  One of the increases in funding is due to an inflation adjustment for Project 215N.  Project 215N
subsequently went away and square footage rolled into Project 214N.


